
To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]; Lombardi, 
Marc[Marc. Lombardi@amecfw .com] 
Cc: Halsey, Ronald H[ronald.halsey@bp.com]; Shaffer, Caleb[Shaffer.Caleb@epa.gov]; Barton, 
Dana[Barton. Dana@epa. gov] 
From: Brown, Anthony R (RM) 
Sent: Thur 1/12/2017 11:15:26 PM 
Subject: RE: Leviathan Mine- Agenda for January 17 Meeting on RIFS Schedule 

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov] 
Sent: Thursday, January 12, 2017 11 :29 AM 
To: Lombardi, Marc; Brown, Anthony R (RM) 
Cc: Halsey, Ronald H; Shaffer, Caleb; Barton, Dana 
Subject: RE: Leviathan Mine -Agenda for January 17 Meeting on RIFS Schedule 

Hello Marc/Tony, How are you? Thanks for getting back to me! 

Perhaps we could talk by telephone some time today? 

Your agenda is very broad, and the one we provided is more detailed (below) 

Can we work together to merge them and ensure all topics are covered? 

In advance of the meeting, do you have the requested updated/revised TOC and Gannt chart? 

List of attendees? 

Lynda 

Xxxxxxxxxxxxxxxxxxxxxx 
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Our Meeting is confirmed for January 171
h 

9am to 11 at the Marriot in San Francisco. 

Re: Reaching Agreement on Schedule for completing the RI/FS for Leviathan Mine Superfund Site 

In advance of the meeting, ARC to provide updated Gantt Chart/ and TOC to the extent available. 

Proposed Agenda topics: 

1) EPA comments on Atlantic Richfield Company's (ARC) March 13, 2015 and December 4, 2015 
RI/FS Table of Contents (TOC) and Response to EPA comments; 

a. Full annotated, flushed out, inclusive Table of Contents--- to agree on format and to drive and begin 
to develop the Draft RI/FS 

b. ARC to provide an up to date TOC to the extent available 

2) EPA comments on ARAC's June 3, 2016 Remedial Investigation/Feasibility Study Schedule Update, 
and 

a. ARC to provide an up to date Schedule/ Gantt Chart per recent discussions 

b. EPA continues to request parallel preparation of chapters of both the Rl and FS per EPA guidance 

c. EPA continues to request Parallel preparation of the Eco and Human Risk Assessments per EPA 
guidance. 

3) EPA comments on ARC's September 9, 2016 Reporting Options for Upcoming Interim Rl Submittals 

a. Review details and have technical discussions to help explain and support ARC's need for at least 15 
months (450 days) to submit the Draft RI/TDSR sections. 

As compared to EPA's request for 4 to 6 months (180 days maximum). 
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b. What alternatives, resources, EPA assistance--- can assist so that a Compromise can be met (i.e. 8 
months) 

4) Wrap up/ Agree on next steps 

a. U.S. EPA has been clear that a more aggressive submission schedule is requested. 

b. Opportunities for EPA to assist with any of the work? 

We look forward to discussing a plan for delivery of a first inclusive draft RI/FS by December 31, 2017 
and a complete and final RI/FS by August 30, 2018. 

• ARC should proceed to provide an updated schedule in early January in advance of our 
management meeting. 

• EPA will proceed with preparation of our comments on the TOC, Scheduling, Reporting---as well as 
the Mine Waste report. 

Please provide a list of attendees: 

EPA: LDeschambault, GRiley, CShaffer, JWirtschafter, NBlack, SSerda, GReller, CKoger, 
JHillenbrand 

ARC: ABrown, MLombardi, A Cohen, ..... . 

H20Board? Question: is this EPA and ARC only? Or is the Waterboard also welcome to 
attend? Cc'd here. 

I've also included our QA/QC experts in case they are available/ needed for technical support 

From: Lombardi, Marc L"'-====='·'-"-""""""'=··"'·====;;;c==~"'-=c==""3 
Sent: Wednesday, January 11, 2017 2:32PM 
To: Deschambault, Lynda Brown, Anthony R (RM) 
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Cc: Halsey, Ronald H 
Subject: Leviathan Mine- Agenda for January 17 Meeting on RIFS Schedule 

Tony I Lynda, 

Attached is the proposed agenda for the January 17, 2017 meeting. 
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